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Councillor Narinder Bains  
 
Cabinet Lead for Neighbourhoods, Safety and Enforcement 
            
 
Civil Engineering and Landscape Team 
  
Warblington Footbridge Feasibility – HBC CIL Funded 
 
Executive Board and Cabinet have been briefed on the feasibility and we are 
now working on a report to update Cabinet and progress to design phase. 
  
Havant Park – HBC Revenue Funded 
 
Works to rebuild sections of flower bed walls has been order with Norse and 
now waiting for completion.   
  
Bushy Lease Cycle Route – HBC CIL Funded 
 
Ecological surveys along the route will commence in spring.  Meanwhile, 
design of the route is ongoing. 
  
Warblington Interchange Feasibility Study: HBC CIL Funded 
 
The feasibility study to investigate the potential for implementing an A27 
westbound jet lane from the A259 to assist traffic flow and improve safety as 
development in West Sussex results in additional traffic flow at this important 
junction. The mainland Local Plan Mainland Transport Assessment 
Addendum modelling is now available, and the final version of the report is 
being checked before sign-off, expected at the end of February. 
  
Hobby Close, Waterlooville – Drainage: CIL Neighbourhood Fund & We 
Big Local 
 
Planning permission for the Phase 2 works (whole-field drainage including a 
land re-profiling option) was awarded in November. We expect tenders to be 
issued in March with the work on site commencing in the spring. Tree work 
along the route of the access route is being commissioned for February. 
  
Scratchface Lane, Bedhampton Recreation Ground – CIL 
 
A land raising option to address significant seasonal drainage issues at this 
site is being finalised but due to ongoing concerns over the number and type 
of vehicles that will be needed to transport the fill material to the site, we now 
intend to update our Director before resubmitting a planning application in the 
spring, based on a start in 2022 so that the access and working impacts of the 
similar Hobby Close scheme (above) can be used as empirical evidence of 
the access arrangements. 



 
Transforming Cities Fund – HCC / DfT Funded 
 
The CELT team has been commissioned to assist HCC designing and 
implementing schemes along the east-west corridor through Havant town 
centre(and walking and cycling improvements in Elmleigh Road, Leigh Road, 
Eastern Road, Centenary Gardens and School Lane), along with bus stop 
improvements in Purbrook Way and Botley Drive. Delivery on-site is required 
by March 2023. 
  
Elmleigh Road, Havant Off Road Cycle Route –HBC CIL / HCC / Dft 
Funded 
 
The project has been included as part of the Transforming Cities Fund works 
(see above). CELT has been commissioned to design this scheme. Delivery 
on-site is planned for summer 2022. 
  
Rusty Cutter Link Road Congestion Scheme –Hbc Cil Funded 
 
We continue to work with Highways England towards delivering a scheme on 
this important link road which would allow two lanes of northbound traffic. CIL 
funding for additional work to improve connections to the local cycle network 
have been approved, and we are currently liaising with Hampshire County 
Council the S106 contribution applicable to this site from the developers at the 
Forty Acres site. It is vital that all two sources of funding are co-ordinated to 
deliver the intended scheme to improve pedestrian and cycle routes around 
the whole Rusty Cutter area. The Highways England engagement process 
has resulted in some delays to the finalisation of the scheme design, but we 
are now making progress and, subject to final design approval, it may be 
possible to implement the works in 2022. 
  
Hayling Billy Trail Waymarking – Hcc Funded 
 
Improved waymarking is to be introduced on the Trail. Hampshire County 
Council is funding this work, with CELT co-ordinating activity ‘on the ground’. 
It is intended that a planning application for the three historic station signs will 
be submitted this month now that HCC has advised on how they will maintain 
the signs on their land. 
  
Safe Re-Opening Of High Streets (Srhs) Fund 
 
Social distancing measures are still in place in Havant and Emsworth.  The 
schemes are under continual review.  We are still waiting to see if Hampshire 
CC are in support and fund a more permanent scheme in Emsworth High 
street. 
  
Jubilee Park Bowls Club Drainage Hbc Funded 
 
The drainage has been installed and is working as designed, and the site has 
received its initial reinstatement. 



  
Jubilee Park, North Drainage – Seeking HBC Funding 
 
Submitted proposal to Estates and waiting for comments before commencing 
physical works. 
  
Emsworth Town Centre Accessibility Feasibility Study – Hcc Funded 
 
The final report has now been presented to HCC and HBC and HCC local 
councillors. We anticipate a Task Order to design and implement the first of 
the works arising from the Study to be issued to us before March. 
 
Local Walking and Cycling Infrastructure Plan (LCWIP) – HCC Funded 
 
HCC are lead on this project.  Public consultation on the primary and 
secondary routes identified by HCC as part of Havant’s TCF bid has been put 
back as a result of the pandemic.  HBC will be asked to provide comments 
once consultation commences. A meeting to discuss HBC’s LCWIP with HCC 
is pencilled in for February. 
 
Milton Road Bus Layby and Elettra Avenue HBC CIL Funded 
 
Design is complete and is with HCC for design approval.  Once approved in 
principal, we will share the design with councillors and inform the public of the 
proposal for comment.  It is then intended to tender the project in late Spring.   
  
Hambledon Road – HBC CIL & WCC Funded 
 
The design is still ongoing but is expected to be completed by March.  Design 
approval by HCC is required before sharing the project with Councillors and 
the public before going to tender Summer 2021. 
  
Havant Rugby Football Club – HBC CIL Funded 
 
Planning application deferred until April due to issue raised on lighting. 
Proposal included using existing CIL award for lighting along Fraser Road to 
light the new path running south of the proposed development. It has been 
agreed to split the design into two sections, the main conversion of MUGA 
and lighting along Fraser Road, both to be put forward to committee in April. 
The scheme is planned to be completed before mid-September.  
  
Hooks Row, Leigh Park Shared Path – HBC CIL Funded 
 
Scheme near completion with small outstanding works required, issue raised 
on one set of hazard tactile paving location. Will need further consideration to 
resolve.  
 
 
 
  



Havant Park Feasibility Project – HBC CIL Funded 
 
CIL funded project to draw up a master plan incorporating all the future 
aspirations for Havant Park. The plan will illustrate what the park will look like 
in 20 years’ time and show how the regeneration of the town centre and 
surrounding infrastructure will integrate into the park and enhance with the 
town centre. Draft feasibility is being drawn up for review with stake holders 
due for completion Mid Spring 2021. 
  
Harts Farm Way, Havant Closure Of Layby HCC Funded 
 
Design has been completed and has been forwarded to HCC for design 
approval.  Design has also been sent for a Safety Audit and we are awaiting 
the report.  Once we have the results, we will share this information  
 
Future Role of Hayling Route, Billy Trial 
 
We continue to develop ideas and have contacted various stakeholders 
regarding the scheme. The results of the Study will be delivered by splitting 
the Billy Trail into geographic sections with (probably) different solutions for 
the various sections. CELT officers are in discussion with Coastal Partners 
team colleagues regarding an online version summarising the works for public 
consultation. The Study will need to deliver its findings in close conjunction 
with the outputs from other parallel and overlapping studies, these being the 
Hayling Island Coastal Strategy and the work by the Regeneration Team into 
use of the Trail as a route for Connected Autonomous Vehicles. Bearing in 
mind the need for this co-ordination, it is expected that a draft of the study will 
be available in the autumn, but the full study not finalised until spring 2022. 
  
Northney, Surface Water Drainage – Not Funded 
 
Further surveys need to be undertaken to better assess opportunities and 
possibilities although the initial report is currently being drafted and 
opportunities being assessed. We expect to have final report and to be able to 
start bringing forward plans for this area in the late spring. Interim repairs to 
the tide flap, to secure the area against tidal flooding, are needed to be done 
first and these are being implemented by Coastal Partners in March / April. 
  
Emsworth, The Promenade – HBC Funded 
 
A consultant has been appointed and they will be undertaking the 
development and production of the report to assess the condition of the 
promenade, any remedial works which could be undertaken and any potential 
impacts if works are not undertaken. Report to be issued in March. 
  
Hayling Island Access Improvements Phase 2 –HCC Funded 
 
This phase covers the Hayling Park footpath upgrade, footpath 89 upgrade 
and footpath 102resurfacing works. The HCC Project Appraisal stage is 
complete. Tender documents have been reviewed by Hampshire County 



Council and are being updated. Tenders date expected to be end of March 
2021 and expected construction start date to be June 2021. 
  
Scratchface Lane Bridlepath Bedhampton –HCC Funded 
 
Phase 1 – On-road cycleway from Hillmead Gardens through Newbarn Road 
to its junction with Hulbert Road. New off-road shared cycleway from Newbarn 
Road to Willowdene Close which will link into an existing shared cycleway 
towards the Asda roundabout.  Phase 2 – Off road shared path between 
Hillmead Gardens and College Road. The project has been awarded to Colas 
Limited and construction will start in the week beginning 11 February 2021 
  
Waterlooville to A3M Cycle Network Improvement Feasibility – HBC CIL 
Funded 
 
Following review, we expect this to be available to local councillors and 
portfolio holder for comment by the end of February. 
  
Havant Bus Station Trees 
 
HBC funded project to deal with trip hazards in hard surfacing due to roots on 
2 no. existing trees. Project complete. 
  
Warblington Cemetery 
 
A project to resolve drainage issues at the Cemetery extension has been let to 
DynoRod and completion is expected in early February. This project is being 
managed by CELT with the Neighbourhood team as internal client. 
 
 
Environmental Health 
  
Food, Health & Safety 
 
The team continues to respond to requests for advice from businesses about 
the current lockdown restrictions. They are also dealing with complaints about 
businesses not complying with restrictions.  
They are working closely with the Covid Marshals who are patrolling the 
council area daily. The Marshals produce daily reports of matters that they 
have dealt with that require further attention, and these are passed to the 
Food & Safety team to action. 
The Covid Marshals are interacting with members of the public and 
businesses and are continuing to receive positive feedback from both about 
their reassuring presence.  
 
Licensing Team 
 
‘Taxi’ businesses have been able to continue trading throughout the Covid 
pandemic. A letter was recently sent to all licensed drivers and operators 
providing an update on the Covid requirements and the key areas that apply 



to the trade. In collaboration with the Economic Development Team, the letter 
also provided details of government support grants that some drivers may be 
eligible for, as some have been affected financially despite being able to 
trade. A steady number of enquiries about these are now being received. 
 
Environmental Protection 
 
Air Quality  
 
The Air Quality Annual Status Report (ASR) for 2020 has been delayed, due 
to team resources being diverted to deal with issues and increased demand 
because of Covid-19. With agreement of DEFRA, a combined report covering 
two years can be submitted for the deadline of June 2021. 
Air quality sampling has continued during lockdowns, which will ensure a data 
set will be present for comments and conclusions to be made. 
 
AQUIND Interconnector Hearing  
 
The Service continues to submit information and review the draft 
Development Consent Order (draft DCO). On Wednesday 17th February, 
there is an issues specific hearing scheduled. The hearing will include a 
review of the proposed exemptions sought by the applicant, that would 
prevent statutory noise nuisance powers under section 82 of the EPA 1990 
being considered during both the construction and operational phases. This 
would prevent parties taking actions to control or restrict problems and 
prevent the court issuing sanctions if control measures were not followed. 
 
Parking & Traffic Management 
 
The car park used by customers of the Inn on the Beach on Hayling is in the 
process of being returned to the council. The lease expired early February, 
and work is now underway to amalgamate this area into the council’s wider 
parking offer along the seafront.  
 
Site visits are an integral part of what the Traffic Management team delivers 
for the borough each year. However, under the circumstances the team has 
had to identify new ways of delivering their service without impacting on the 
overall outcome. As a result, the team has seen some success, not only 
delivering on the works programme for 20/21 but also exceeding their income 
targets in relation to Temporary Traffic Regulation Orders that have been 
required throughout the year. 


