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PART EXEMPT  
 

HAVANT BOROUGH COUNCIL 
 
CABINET                         8 September 2021
     
Havant Regeneration Programme – update and approval of next steps 
 
FOR DECISION  
 
Portfolio Holder: Cllr Tim Pike 
Key Decision: YES 
 

Report Number: 

 

1 Purpose 

1.1 This paper provides Members with an update on the progress made in 
respect of the Havant Regeneration Programme, with a specific focus 
on Havant Town Centre, including the Civic Plaza project. The paper 
seeks Cabinet approval for a series of recommendations, which will 
enable this ambitious and important programme of work to progress at 
pace.  

 
1.2 The report sets out;  
 

 An update on progress made in respect of the Havant Regeneration 
Strategy, with a recommendation to refresh both the Strategy and 
Delivery Plan.  

 An update on Havant Town Centre regeneration and a 
recommendation to progress three priority projects.   

 An update on the Civic Plaza project (to be known as Civic Plaza 
East) and a recommendation to approve the outline business case 
to enable the next stage of more detailed work to be carried out.   

2 Recommendation  

2.1 Members are recommended: 
 

2.1.1 To note the update on the Havant Regeneration Programme. 

2.1.2 To approve the development of a refreshed Regeneration Strategy and 
updated Delivery Programme. 

2.1.3 To note the update on progress made in respect of Havant Town 
Centre regeneration. 

2.1.4 To approve the progression of three priority projects;  
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(i) development of an outline business case for the Bulbeck 
Road car park and submission of an outline planning application 
as appropriate.  

(ii) detailed work on Civic Plaza East (see recommendation 
2.1.6 below) 

(iii) work to develop a package of access and public realm 
improvements  

2.1.5 To note the update on the Civic Plaza Plus project (to be known as 
Civic Plaza East). 

2.1.6 To approve the Civic Plaza East outline business case to enable the 
next stage of the more detailed work to be carried out.  

3 Executive Summary  

3.1 In November 2018, Havant Borough Council approved a new, bold and 
ambitious Regeneration Strategy. The Strategy set out the Council’s 
regeneration aspirations for the Borough to 2036, in alignment with the 
Local Plan, Corporate Strategy and Medium-Term Financial Strategy 
(MTFS).  

 
3.2 A new team of officers was formed to lead on delivery of the 

programme and to work across all Council services to coordinate a 
whole Council approach, as well as work with external partners and 
stakeholders.  
 

3.3 The Regeneration Strategy was accompanied by a Delivery Plan, 
which set out a proposed phasing approach as well as identification of 
early priorities and focus for intervention. While regeneration can take 
considerable investment of time and resources and tangible progress 
can often feel slow, significant progress has been made including the 
acquisition of the Meridian Centre in 2019, disposal of a key 
employment site and progression of other key priority projects. This 
paper sets out a summary of progress made to date. 
 

3.4 Since the Strategy was adopted, market conditions and opportunities 
for positive place-making have changed significantly. A dramatically 
changed retail and town centre landscape, the impact of Brexit and its 
relationship to infrastructure and strategic employment sites and more 
recently the Covid pandemic, provide both a series of challenges and 
also new opportunities for the Borough. It is also important to align the 
Strategy and Delivery Plan to the Council’s new Corporate Strategy 
and Medium Term Financial Strategy, as well as a changing national 
and local policy context.  
 

3.5 While the main focus for the Council in 2020 and early 2021 has been 
supporting its business and residents through the pandemic, more 
recently there has been to return towards a focus on strategic growth 
and, therefore, it is considered appropriate and timely to refresh the 
Regeneration Strategy and associated Delivery Plan, to ensure it is fit 
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for purpose and has the right focus to drive forward transformational 
economic growth.  

 
3.6 A key priority and focus of the Regeneration Programme to date has 

been Havant Town Centre. This paper sets out an update on progress 
made in respect of regenerating Havant Town Centre, including the 
acquisition of the Meridian Centre, development of a masterplan, 
procurement to secure a development partner for the Civic Plaza car 
park site (now referred to as Civic Plaza East) and the recent 
submission of a substantial Levelling Up Fund bid.  
 

3.7 This paper also brings forward an Outline Business Case for the Plaza 
East site for approval and sets out recommendations for next steps, 
following a Cabinet approval in January 2021. 

 

4 Additional Budgetary Implications  

4.1 None. 
 

5 Background and relationship to Corporate Strategy and/or 

Business Plans 

Havant Regeneration Strategy  
 
5.1 In November 2018, Havant Borough Council approved a new, bold and 

ambitious Regeneration Strategy. The Strategy set out the Council’s 
regeneration aspirations for the Borough to 2036, in alignment with the 
Local Plan, Corporate Strategy and Medium Term Financial Strategy 
(MTFS).  

 
5.2 The Regeneration Strategy set out a clear case for regeneration based 

on a plan to address the Borough’s housing and economic challenges, 
as well as to build on its strengths and opportunities for 
transformational growth.  
 

5.3 The Strategy has a focus on spatial and physical regeneration and 
identified five key priority areas, namely; 
 

i. Havant Town Centre 
ii. Havant Strategic Employment Sites 
iii. Hayling Island Seafront 
iv. Leigh Park Centre 
v. Waterlooville Town Centre 

 
5.4 The Regeneration Strategy is supported by a Delivery Programme, 

which set out a proposed phasing approach as well as identification of 
early priorities and focus for intervention.  
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5.5 When adopted, the Council identified that there should be an early 
focus on projects that;  
 
- Have the potential for the generation of income that can be 

reinvested in the delivery of other projects within the Regeneration 
Programme; 

- Are on land owned by the Council; 
- Are allocated/identified on the Adopted and emerging local Plan 
- Attract external grant funding; and 
- Have no significant barriers to development and therefore are 

potential quick wins. 
 
5.6 While regeneration can take considerable investment of time and 

resources and tangible progress can often feel slow, significant 
progress has been made, including (but not limited to) the acquisition 
of the Meridian Centre in Havant Town Centre, submission of a 
significant Levelling Up Fund bid for the Town Centre and disposal of 
the Brockhampton West site, which has the potential to enable 
reinvestment of some or all of the capital receipt to support 
regeneration priorities. Annex 1 sets out a summary of key areas of 
progress.  

 
5.7 Work on the regeneration programme continues at pace, however 

since the Strategy was adopted in 2018, the opportunities for delivering 
regeneration and for contributing to positive place-making have 
changed significantly. Changes which may create new challenges and 
opportunities and are therefore likely to have an impact on the way the 
strategy is delivered include;  
 
- Changing retail landscape and focus for Town Centres 
- Brexit and the impact for strategic employment growth, strategic 

sites and business development.  
- Covid pandemic and implications in the short, medium and long 

term in terms of regeneration, business development and residents’ 
priorities around place-making.  

- Changes to the Council’s Medium Term Financial Strategy and 
emergence of a new Corporate Strategy.  

- Changing national and regional policy and programme priorities 
including new funding opportunities. 

 
5.8 When adopted, it was agreed that the Delivery Plan would be reviewed 

after 3 years, which would mean end of 2021. As such and given the 
changes referred to above, it is recommended that both the 
Regeneration Strategy and associated Delivery Plan are now formally 
reviewed and refreshed, to ensure they are fit for purpose and have the 
right strategic focus to drive forward transformational growth.  

 
5.9 An important area for consideration in reviewing and updating the 

Delivery Plan will be to consider the most appropriate and effective 
delivery and funding models, to including procurement strategies. 
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Evidence from recent soft market testing (see 5.16 iv below) will be 
used to help shape the best approach and to determine the Council’s 
role in supporting delivery.     
 
 

5.10 Work to support economic growth is expected to form an increasingly 
important feature of the refreshed Strategy and as such it is intended 
that the refreshed Regeneration strategy will be referred to as a 
Regeneration and Economic Strategy.  

 
5.11 Governance and working arrangements, both internally within the 

Council and also with partners and stakeholders, including local 
residents, businesses and the community, will also be considered as 
part of the refresh.  

 

5.12 Engagement and consultation with local residents, businesses and a 
whole range of stakeholders and strategic partners will be critical to the 
success of the work to secure support and ownership. Annex 2 sets out 
an emerging Stakeholder Engagement Framework, which will be 
developed and implemented to support the refresh work.  

 
5.13 Subject to Cabinet approval, it is proposed to complete this work in the 

autumn/winter of 2021 and bring it back to Council in early 2022 for 
adoption.  
 
Havant Town Centre Regeneration 

 
5.14 A key priority and focus of the Regeneration Programme to date has 

been Havant Town Centre.  
 
5.15 The Regeneration Strategy sets out a vision for an enhanced and 

improved Town Centre, one that is inclusive, with quality green spaces 
and strong access and transport links. The vision speaks to the town 
centre’s historic core, but also refers to opportunities for a modern, 
digitally connected space. 
 

5.16 Much work has been undertaken to start to deliver this vision, 
including;  
 

i. Development of an ambitious masterplan (2018/19) for the Town 
Centre, supported by a high quality promotional video to articulate 
the masterplan for the purposes of driving inward investment and 
supporting future funding bids. This work was completed in 2019 
and the video launched in early 2020 (see 
www.havewithhavant.co.uk/the-vision). 

ii. Acquisition of the Meridian Centre (2019) as a key asset to support 
future redevelopment of the heart of the town centre.  

iii. Procurement of a development partner (2019/20) for the Civic Plaza 
site (see sections 5.17-5.25 below).  

http://www.havewithhavant.co.uk/the-vision
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iv. Soft-market testing (April 2021) with a range of national 
developers/investors to engage directly with the industry to canvas 
opinions and views on Havant as an investment location as well as 
securing views as to the site opportunities and the preferred way of 
moving the sites forward. A further objective was to seek, from an 
investor’s perspective, the qualities it looks for when choosing a 
local authority to work with in partnership, to inform the refresh of 
the Delivery Plan. 

v. Submission of a substantial Levelling Up bid (June 2021) in respect 
of Havant Town Centre (see exempt annex 3). The focus for the bid 
was on the heart of the Town Centre, including redevelopment of 
the Meridian Centre itself, as well as Bulbeck Road car park and 
also a package of public realm enhancements. The bid aligned to a 
further bid submitted by the County Council, which included a new 
Town Centre railway footbridge and a package of highway and 
access improvements. 

 
5.17 At the time of writing, the outcome of the Levelling Up Fund bid is 

unknown. It is expected to be highly competitive, however if successful, 
it will be transformational for the town centre, unlocking significant 
capital funding to enable swift, real and tangible progress to be made 
on town centre regeneration delivery.  

 
5.18 The Council, however, wishes to make progress on the delivery plan 

for the town centre in any event and therefore, Cabinet are asked to 
note the update and approve the progression of three core priority 
projects;  
 
(i) Plaza East (formerly known as Civic Plaza project (see below); 
(ii) Bulbeck Road car park – development of an outline business 

case and if appropriate, preparation and submission of an 
outline planning application in respect of the potential disposal 
and redevelopment of the site to provide much needed housing. 
The business case will be brought back to Cabinet for 
consideration and approval; and  

(iii) Development of a package of public realm and access 
enhancements. This will include working with the County 
Council on highway and transport matters as well as wider 
partners including Network Rail and South Western railways on 
proposals to improve the Station Forecourt and enhance 
connections to the Hayling Billy Trail.  

 
5.19 To ensure it is consistent with the broader strategy, the phasing, timing 

and delivery approach of this work will be built into the Borough wide 
Regeneration Delivery Plan refresh. 
 
Civic Plaza East 

 
5.20 The Civic Plaza Car Park Redevelopment project was approved by 

Cabinet as the first project in phase 1 of the Council’s Regeneration 
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Programme in 2018, with the detailed business case was subsequently 
approved by Cabinet on 20 March 2019.  

 

5.21 In 2018, the project was awarded a grant of £3.36M from the Homes 
England Accelerated Construction Fund. This funding was secured to 
enable the scheme to become financially viable and to support the 
delivery of housing.  

 
5.22 An OJEU compliant Competitive Dialogue procurement process was 

subsequently undertaken in 2019. However, this process demonstrated 
that even with the £3.36M contribution, the scheme was not viable. Up 
to an additional £3.36m of funding support was subsequently offered 
by Homes England and the last stage of the procurement was re-run. 
However, in June 2020, Homes England confirmed that they had to 
withdraw the offer of additional funding support due to national 
pressures to support the Covid recovery effort. As such, the scheme as 
procured was deemed no longer financially deliverable.  
 

5.23 In February 2021 Cabinet approved the formal closure of the project in 
its current form. At the same time, Cabinet approved the development 
of an outline business case, for consideration at a future Cabinet 
meeting, for the comprehensive development of the wider Civic Plaza 
site. To note that the working title at the time was Civic Plaza Plus, but 
the site is now referred to as Civic Plaza East. It comprises the car 
park, public estate to the south and Leisure Centre site to the north, 
with potential to include adjacent sites as appropriate.  
 

5.24 An outline business case can be found in annex 4 and Cabinet are 
asked to note and approve its contents.  
 

5.25 Forming part of the business case, Cabinet are asked to note that in 
March 2021, the Council submitted a proposal to Homes England to 
request additional capacity funding from their Housing Infrastructure 
Fund to support the ‘Regenerating Havant Town Centre’ ambitions.  
The bid was successful and £180,000 of capacity funding has since 
been awarded to support delivery of the Regenerating Havant Town 
Centre programme.   
 

5.26 The funding covers key areas of work including: 
 

 Option analysis review and consultation phases 

 External project management advice and strategic support 

 Refreshed Regenerating Havant Town Centre masterplan  

 Commercial viability assessment 

 Socio-economic impact assessment 

 Review of future delivery and legal mechanisms 
 
5.27 While the focus on the funding is primarily on the Plaza East site, it is 

recognised that it forms part of the wider Town Centre regeneration 



 

8 

 

programme and that much of the technical work referred to above may 
relate to the wider town centre sites.  

 
5.28 To note, the Homes England funding does not relate to the Council’s 

work required on the detailed procurement process to secure a 
development partner and this has been considered as part of the 
outline business case.    
 

5.29 In addition to the above, a bid for £50,000 was submitted as part of the 
One Public Estate Programme (round 7). This was to enable more 
formal work to be undertaken with those key public partners occupying 
the southern end of the Plaza East site, to enable consideration of 
options relating to those assets. That funding is expected to be 
confirmed shortly.  
 

5.30 More detailed consideration will also be given to the Leisure Centre site 
to the north, with a view to exploring how it can contribute to a possible 
wider redevelopment.  
 

5.31 Cabinet is asked to approve the Outline Business Case (annex 4) to 
enable the next stage of detailed work as set out, to progress. A report 
will come back to Cabinet once that work is complete for a further 
decision on next steps.  

 

Relationship to Corporate Strategy 
 

5.32 The development of the strategy, delivery programme and various 
projects set out in this paper align strongly with all themes as set out in 
Corporate Strategy 2020-24: 

 Theme 1 - An environmentally aware and cleaner Borough: the 
Strategy will align to aspirations for a cleaner, greener borough with 
projects targeting low or zero carbon where appropriate.   

 Theme 2 - A safe environment, healthier and more active residents: 
the Strategy, programme and projects will seek to create places 
that are safe, encourage healthy and active lifestyles and support 
positive place-making for residents.  

 Theme 3 - A thriving local economy: the Strategy will act as an 
Economic Strategy for the Council, driving forward economic growth 
and supporting a thriving and prosperous economy.  

 Theme 4: A revitalized borough with infrastructure that meets our 
ambitions – the Strategy, programme and projects will seek to 
deliver infrastructure (either directly or via partners) that will deliver 
the regeneration aspirations for the Council.  

 Theme 5: A sustainable Council: the Strategy will align to the 
Council’s Financial Strategy to create opportunities for income 
generation and to seek to create self-sustaining places.  
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5.33 The work outlined in this paper seeks to deliver and further develop the 
work as set out in the adopted Regeneration Strategy – Opportunity 
Havant (November 2018).  The Delivery Programme forms a key part 
of the Regeneration & Economy Services Business Plan.  

 
5.34 The work also aligns closely to and seeks to support delivery of the 

(existing and emerging) Havant Borough Council Local Plan. A specific 
objective of the Regeneration Strategy is likely to remain supporting 
delivery of key housing and employment sites, as well as aligning to 
the wider planning policies as set out in the plan.  

 

6 Options Considered 

 

6.1 Do not review Regeneration Strategy or Delivery Programme – the 
Regeneration Strategy and Delivery Programme could be left ‘as is’ but 
there would be a risk that it will not be fit for purpose, nor be the most 
effective strategy and programme of work to achieve the regeneration 
aspirations for the Borough.  

 
6.2 Do not move forward with Town Centre projects – this would not 

achieve the aims of the Regeneration Strategy or the Corporate 
Strategy. Regeneration would stall and the town centre would be left to 
market forces only, which would not deliver comprehensive 
regeneration for the town.  
 

6.3 Do not progress Civic Plaza East – this would not achieve the aims of 
the Regeneration Strategy or the Corporate Strategy. An opportunity to 
redevelop a Council owned site would be lost, as would an opportunity 
to consider comprehensive redevelopment of a wider site alongside 
other public sector partners.  

7 Resource Implications 

Financial Implications  
 
7.1 The work referred to in this paper relates primarily to feasibility work, 

development of projects and business case development work. 
 
7.2 The work to develop and engage on the refreshed Regeneration 

Strategy will be done predominantly in-house by officers and by 
ongoing consultant support and therefore costs will met by existing 
staffing budgets. Where additional specialist support or advice is 
required, the cost of this will be met within existing budgets, however 
this is expected to be minimal.  

 
7.3 The work to develop the three priority projects for Havant Town Centre 

will be done by a combination of in-house officers and specialist 
consultants as appropriate. Any costs associated with development of 
the projects, including the development of business cases and 
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feasibility work will be funded through existing budgets or through the 
Homes England capacity grant. Further details about the Homes 
England grant are provided in 7.6 and 7.7 below.  
 

7.4 As part of the business case development and as projects are further 
refined, the work will be scoped further to give a more accurate picture 
of potential costs. Budgets will be monitored closely to ensure there is 
sufficient funding and where required, the work will be phased and 
appropriate programme management arrangements will be in place to 
ensure it can be delivered within the approved budgets.  
 

7.5 Further as the projects are developed, any future costs (capital and 
revenue) associated with the delivery of those projects will be 
considered in detail as part of further business cases and any 
decisions to proceed with those projects will enable the financial 
implications to be considered in detail by Cabinet or Council, as 
appropriate. 
 

7.6 In March 2021, the Council submitted a proposal to Homes England to 
request additional capacity funding from their Housing Infrastructure 
Fund to support the ‘Regenerating Havant Town Centre’ ambitions.  
The application focussed on two key delivery phases from April 2021 to 
March 2022 and a funding request of £256,310.   

 
7.2 On 10th June 2021, the Council received and signed a grant offer letter 

for £180,000 of capacity funding to support the delivery of the 
Regenerating Havant Town Centre programme. This funding will 
support delivery of much of the work set out in this paper, alongside 
existing budgets.  

 

 

Human Resources Implications 

 

7.7 None. All work will be done in-house or by consultants funded within 
existing budgets.  

 

Information Governance Implications 

 

7.8 None. Information Governance will be considered at programme and 
project level.  

Section 151 Officer comments 
Date: 5th August 2021 

- The feasibility work, development of projects and business case 
development work will be met by existing budgets. 

- Any decisions to proceed with those projects will enable the financial 
implications to be considered in detail by Cabinet or Council, as 
appropriate. 
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Other resource implications     

             

7.9 None. 
 

8 Legal Implications 

 
8.1 Approval of the recommendations in this report will lead to the 

engagement of external consultants to undertake some of the work 
required. This will need to be undertaken in accordance with Contract 
Standing Orders, and the conditions of any grant funding used.  Any 
resulting proposals for redevelopment or disposal of Council owned 
land will require separate consideration and approval by Cabinet in due 
course. 

 
Gina Homewood 20th July 2021 

 

 

 

9 Risks 

9.1 No significant identified risks. All risks will be considered and managed 
at programme and project level.  

 

10 Consultation 

10.1 The Cabinet Lead Cabinet Lead for Finance, Regeneration and Estates 
and wider Cabinet have been consulted on this paper. 

 
10.2 Informally, some of the key partners and stakeholders have also been 

consulted on key projects, including; 
 
 Homes England 
 Hampshire County Council 
 Solent Local Enterprise Partnership (SLEP) 

 
10.3 Engagement and consultation with local residents, businesses and a 

wide range of key strategic stakeholders and partners will be important 
as this work move forward. A stakeholder engagement framework is 
included in appendix 2.  

11 Communication 

Monitoring Officer comments 
Date: 5th August 2021 
Legal implications comments above are noted; no further comment to add. 
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11.1 Communications will remain an important feature of this programme of 
work and a variety of methods will be used to keep people updated and 
communicate key messages, including updates via the programme 
website (www.havewithhavant.co.uk), social media channels and other 
methods as appropriate.  

 
11.2 A Communications Strategy will be developed to support the 

Regeneration Strategy refresh. 

12 Appendices 

 Appendix 1 - Havant Regeneration Programme - Outline of 
progress to date 

 Appendix 2 – Stakeholder Engagement Framework 
 Appendix 3 (EXEMPT) – Levelling Up Fund bid summary  

13 Background Papers 

Council decision relating to adoption of Regeneration Strategy 
November 2018  
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=126&MId=
10626 

 
Cabinet decision related to Civic Plaza project February 2021 
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=128&MId=
11076 

 
Havant Borough Council Corporate Strategy 
https://cdn.havant.gov.uk/public/documents/Havant%20Borough%20C
ouncil%20Corporate%20Strategy%202020-24.pdf 
Havant Borough Council Local Plan 
https://www.havant.gov.uk/local-plan 

 
Agreed and signed off by: 
 
Monitoring Officer: 5th August 2021 
S151 Officer: 5th August 2021 
Director: 20th July 2021 
Portfolio Holder: 28th July 2021 
 
Contact Officer: Clare Chester 
Job Title: Head of Regeneration & Economy   
Telephone: 02392 446518   
E-Mail: clare.chester@easthants.gov.uk

http://www.havewithhavant.co.uk/
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=126&MId=10626
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=126&MId=10626
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=128&MId=11076
https://havant.moderngov.co.uk/ieListDocuments.aspx?CId=128&MId=11076
https://cdn.havant.gov.uk/public/documents/Havant%20Borough%20Council%20Corporate%20Strategy%202020-24.pdf
https://cdn.havant.gov.uk/public/documents/Havant%20Borough%20Council%20Corporate%20Strategy%202020-24.pdf
https://www.havant.gov.uk/local-plan
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